



Equity Action – WP5: Regions

Timeline, Deliverables and Key Milestones

2011

February

Start

Develop WP5 work plan; identification of regional partners

April

7-8 April: Project kick-off meeting (Luxembourg)

EuroHealthNet: Develop Situation and Needs Assessment Questionnaire (SNAQ) by **end April**

Partners: Circulate SNAQ to region; collect responses by **13 June**
Partners: Identify Regions by **20 June** to carry out work

June

28 June: Side meeting during WP7 meeting in Cologne

EuroHealthNet: Development Case Study Framework

November

14-15 Nov: First regional meeting (London)

Approve Case Study Framework
Initial discussion SF work

2012

February

First Interim report

Regions prepare Case Study; submit (draft) by **2 March**

EuroHealthNet: Develop SF work; follow EU developments

March

29-30 March: Second regional meeting (Brussels)

Discuss Case Study submissions
Discuss and agree on SF work

Regions finalize Case Study; submit final version by **13 April**

Regions and Partners: carry out Structural Funds work (incl interviews and questionnaire); Submit work by **end August (?)**

EuroHealthNet: collect SF outcomes and pull together draft Review

October

October: Third regional meeting (Berlin)

Discuss Review : How SF can be used to address HI (incl recommendations)

EuroHealthNet: finalize Review document on use of SF for HI

November

Final review and Recommendations on use of SF for HI

Final report on Regional Case Studies and overall analysis

2013

February

Second Interim report

EuroHealthNet: Develop Guidance Tool for Regions on how to use SF to address HI

March

Open Training Workshop for regions on HI, incl SF guidance tool

Based on outcomes Case Studies and SF work

October

Final Equity Action Conference and Report


2014

January

Final Reports to EC

End

 = Deliverable

 = Milestone